
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:50 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Aug-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 074 Date: 06-Aug-200 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 967

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Contractor’s Weekly meeting:
MCM sub finished WB OTD barrier rail up to bent 17 and they are doing class-one finish.
MCM continued lost deck forming at span 16 and 17.
Rebar placement continued for lost deck in span 18
MCM setting restrainer bracket on the pipe beam inside OTD at diaphragm C & D.
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